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PROSPEROUS NAPIER 
COMMITTEE 

Open Agenda 
 

Meeting Date: Thursday 3 February 2022 

Time: Following the Napier People and Places Committee 

Venue: Via Zoom (Audio Visual Link) 

 Livestreamed via Council’s Facebook site 

 

 

Committee Members Chair:  Councillor Taylor  

Members: Mayor Wise, Deputy Mayor Brosnan, Councillors Boag, 

Browne, Chrystal, Crown, Mawson, McGrath, Price, Simpson, 

Tapine and Wright 

Officer Responsible Director Corporate Services 

Administration Governance Team 

 Next Prosperous Napier Committee Meeting 

Thursday 17 March 2022 
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ORDER OF BUSINESS 
Karakia 

Apologies 

Nil 

Conflicts of interest 

Public forum 

Nil  

Announcements by the Mayor 

Announcements by the Chairperson including notification of minor matters 
not on the agenda 

Note: re minor matters only - refer LGOIMA s46A(7A) and Standing Orders s9.13 

A meeting may discuss an item that is not on the agenda only if it is a minor matter relating to 

the general business of the meeting and the Chairperson explains at the beginning of the public 

part of the meeting that the item will be discussed. However, the meeting may not make a 

resolution, decision or recommendation about the item, except to refer it to a subsequent 

meeting for further discussion. 

Announcements by the management 

Confirmation of minutes 

That the Minutes of the Prosperous Napier Committee meeting held on Thursday, 23 

September 2021 be taken as a true and accurate record of the meeting.  ............................ 18 

Agenda items 

1 Taradale Bridge Club Sponsorship Signage Request ........................................................ 3 

2 Investment and Debt Report ............................................................................................. 10 

3 Report on Three Waters Reform Programme ................................................................... 12  

Minor matters not on the agenda – discussion (if any) 

Public Excluded 

Nil  
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AGENDA ITEMS 
 

1. TARADALE BRIDGE CLUB SPONSORSHIP SIGNAGE REQUEST 

Type of Report: Procedural 

Legal Reference: Reserves Act 1977 

Document ID: 1425774  

Reporting Officer/s & Unit: Jason Tickner, Team Leader Parks Reserves and 

Sportsgrounds  

 

1.1 Purpose of Report 

The purpose of this report is to seek a Council decision on the Taradale Bridge Club’s 

proposal (Doc Id 1426570) for sponsorship/naming rights in perpetuity, on the outside of 

their proposed clubhouse building at Park Island in accordance with Clause 25 of the Draft 

lease agreement.  

 

Officer’s Recommendation 

The Prosperous Napier Committee resolve to either: 

a. Approve the Taradale Bridge Club’s proposal for external sponsorship/naming 

rights and associated signage from the Rodney Green Foundation on their 

proposed clubhouse building at Park Island.  

Or 

b. Decline the Taradale Bridge Club’s proposal for external sponsorship/naming rights 

and associated signage from the Rodney Green Foundation on their proposed 

clubhouse building at Park Island.  

 

c. That a DECISION OF COUNCIL is required urgently due to funding arrangements 

for the building project. This will require the following resolution to be passed before 

the decision of Council is taken: 

 

That, in terms of Section 82 (3) of the Local Government Act 2002, that the 

principles set out in that section have been observed in such manner that the Napier 

City Council considers, in its discretion, is appropriate to make decisions on the 

recommendation.  

 

 

1.2 Background Summary 

The Taradale Bridge Club have been granted resource consent and Council approval to 

lease an area of land at Park Island  (48 Clyde-Jeffery Drive adjacent to  the Central 

Football offices) to establish a new clubhouse for the use by their club and other not-for-

profit community groups.  
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To mitigate increased building costs, in addition to other funding raised, the club has 

sought naming/sponsorship rights funding for the exterior of their building. The club is very 

pleased to have the generous support of the Rodney Green Foundation for the 

sponsorship/naming rights. The sponsorship/naming rights agreement is for $100,000 for 

sponsorship /naming rights in perpetuity.  This funding is sufficient to ensure the financial 

viability of the project and without this funding the project will not proceed. Whilst Council 

have not provided any funds to this project they have made the land available at Park 

Island. 

The proposed naming/sponsorship signage is shown below and is similar to that in place 

at the Hastings Sports Park: 

 

Figure 1 – Proposed Building Signage 

1.3 Issues 

Increasing cost of building materials and labour have almost doubled the cost to develop 

this building since the proposal was first brought to Council officers. If the proposed 

signage and associated funding is not approved, and the development has additional 

delays, this is likely to result in further cost increases and the project will not proceed. 

1.4 Significance and Engagement 

The Council lease has been reported to Council and a public submission period in 

accordance with the requirement of the Reserve Act 1977 has been completed. No further 

or specific engagement has been undertaken in regard to the signage proposal.  
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1.5 Implications 

Financial 

There are no financial implications to Council if the sponsorship/naming proposal is 

approved/not approved.  However the Bridge Blub have advised that if this proposal is not 

approved then their project is no longer financially viable and they will not be proceeding. 

Social & Policy 

Councils Standard Lease 

Council’s current draft clause for proposed Bridge Club lease restricts signage and 

advertising on lessees buildings, and requires that any signage is to be approved by 

Council. This draft clause is below:  

25. The Lessee will not erect or display or allow to be erected or displayed any signs or 

advertising matter of any description on any part of the Land exterior to the Building 

provided that the Lessee may display its name and emblem on the Building in such a 

position and in such size, colour, shape and style which has the prior approval of the 

Council and subject always to any conditions or restrictions which may from time to time 

be imposed by the Council, including the provisions of the District Plan and the conditions 

of any Resource Consent. 

Sponsorship/naming rights signage on club buildings can be approved however this would 

require Clause 25 of the draft lease to be amended. This can be done without further 

notification. 

Rodney Green Foundation – The Bluewater Hotel funding in the Community  

In respect to this specific sponsor, the Taradale Bridge Club have provided the following 

list of some of the clubs and community facilities that the Rodney Green Foundation 

sponsor:  

Pettigrew Green Arena in Taradale  

(On NCC Reserve) 

Sir Russell Pettigrew and Rodney Green have joint naming 

rights due to their substantial donations towards the 

construction of this great facility 

Rodney Green Centennial Event Centre 

(On NCC Reserve) 

The Centre was constructed in memory of Napier’s first 100 

years and the donation ensured the building’s future 

viability. 

Rodney Green Stand at McLean Park 

(On NCC Reserve) 

 

Sports Park Hastings The Rodney Green Foundation is giving a substantial 

donation to the construction of the Central Districts Outdoor 

Cricket Wicket, the Central Districts Indoor Cricket Wicket 

and Boxing precinct.  

Sports Park Hastings The Rodney Green Foundation as donated $2 million 

towards various ongoing projects within the park. 

Taradale Primary School Swimming 

Pool 

The Rodney Green Foundation has contributed a 

substantial donation to this refurbishment. 
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Napier District Plan 

Although it is likely the signage will require resource consent under the Napier District Plan 

it is noted that the proposal is considered (by the report writer) to be consistent with the 

‘principle reason for the rule’ in the Napier Operative District Plan – Chapter 58 under 

Sports Park Zone Signage, which states; 

“The Council recognises that many sports clubs and sportsgrounds use signs 

as a means of creating revenue for the sports club or grounds 

operations.  The rule does not allow signs to be obtrusively visible from 

surrounding areas thereby avoiding impacts on the amenity of the 

surrounding areas.”  

However it should be noted that whether or not the proposal is “consistent” must be 

determined by the processing planner.  

It is acknowledged that naming rights currently exist for other sports facilities at Park Island. 

Risk 

a. Appropriateness of signage, consideration of sponsorship and potential commercial 

branding in reserves, and reputational risk to Council  

b. Risk to the club of Resource Consent for the signage proposal being declined (RMA 

1991 process) if the signage is deemed inconsistent with Chapter 58. 

c. Risk to the clubs ability to fund and develop clubhouse if sponsorship signage 

declined by Council  

1.6 Options 

The Prosperous Napier Committee resolve to either: 

a. Approve the Taradale Bridge Club’s proposal for external sponsorship naming rights 

signage on their proposed building at Park Island Sportsground.  

Or 

b. Decline the Taradale Bridge Club’s proposal for external sponsorship naming rights 

signage on their proposed building at Park Island Sportsground.  

1.7 Development of Preferred Option 

a. If Council’s decision is to approve the signage proposal, the draft lease agreement will 

need to be amended appropriately.  The Taradale Bridge Club will then need to 

undertake any necessary Resource Consent process for the signage.  

Or 

b. If Council’s decision is to decline the signage proposal, the club will be informed and 

the project will not proceed. 

 

 

1.8 Attachments 

1 Taradale Bridge Club Building Naming Rights Proposal (Doc Id 1426570) ⇩    



Taradale Bridge Club Building Naming Rights Proposal (Doc Id 1426570) Item 1 - Attachment 1 
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Taradale Bridge Club  
 

 

 
 
 

Signage on the Exterior of the Proposed Bridge Club Building 
 
Summary 
 
The Taradale Bridge Club is building new clubrooms, that will be shared by a good number of 
other not-for-profit community groups, on Council Reserve Land at 48 Clyde Jeffery Drive.  To 
mitigate the significantly rising costs of building under the current construction industry 
environment, the Club has required additional funding.  Part of this funding has been 
negotiated via naming rights of the exterior of the new clubrooms.  The Club is very pleased 
to have the generous support of the Rodney Green Foundation for the naming rights.  The 
naming rights agreement is significant and literally allows financial viability of the proposed 
building for the Club and the other community groups utilising the new facility.  We are 
cognisant of the District Plan Rules on Signs and are applying for formal approval of the 
signage. 
 



Taradale Bridge Club Building Naming Rights Proposal (Doc Id 1426570) Item 1 - Attachment 1 
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Financial Arrangement for the Building of the Taradale Bridge Club and Community Hub 
Building 
The construction costs for our building have risen horrifically – basically nearly doubled over 
the time from the business case written to the Council in November 2000 to present day.  
However, our Club has been successful in a number of funding applications, as well as 
donations from within its members, which can be summarised as: 
 

Eastern and Central Community Trust $156,000 
NZ Lotteries Commission $74,000 
Club member contributions $60,500 
Naming Rights Exterior $100,000 

 
The Rodney Green Foundation is our sponsor for the Naming Rights on the exterior of the 
building.  Without the Naming Rights for the exterior of the building, the project would have 
foundered.  The budget for the build will be tight but manageable. 
 
The Exterior Signage 
The Rodney Green Foundation has been a generous sponsor of many community buildings, 
and indeed the Council, over a number of years.  Include a list of recent donations.   
 

Pettigrew Green Arena in Taradale Sir Russell Pettigrew and Rodney Green have 
joint naming rights due to their substantial 
donations towards the construction of this 
great facility 

Rodney Green Centennial Event Centre The Centre was constructed in memory of 
Napier’s first 100 years and the donation 
ensured the building’s future viability. 

Rodney Green Stand at McLean Park  

Sports Park Hastings The Rodney Green Foundation is giving a 
substantial donation to the construction of 
the Central Districts Outdoor Cricket Wicket, 
the Central Districts Indoor Cricket Wicket 
and Boxing precinct.  

Sports Park Hastings The Rodney Green Foundation as donated 
$2 million towards various ongoing projects 
within the park. 

Taradale Primary School Swimming Pool The Rodney Green Foundation has 
contributed a substantial donation to this 
refurbishment. 

 
The photo below was recently taken from the near roadside of the Freeway between Napier 
and Hastings.  The Rodney Green Foundation is sponsoring Cricket/Boxing precinct building 
at the Sports Park as can be seen from the unobtrusive signage to the left of the EIT signage.  
The Foundation has also been a benevolent sponsor of individuals, and sporting teams. 
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The signage for the Bridge Club Building will be in the same format as the Sports Park and 
include at a separate area the name of the building – i.e. “Taradale Bridge Club & Community 
Hub”. 

 

Summary 
We formal request acceptance of the signage as detailed in this document. 

The Proposed Signage of the Bridge Club Building. 

The Hastings Sports Park. 
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2. INVESTMENT AND DEBT REPORT 

Type of Report: Operational 

Legal Reference: N/A 

Document ID: 1402135  

Reporting Officer/s & Unit: Caroline Thomson, Chief Financial Officer  

 

2.1 Purpose of Report 

To consider the snapshot report on Napier City Council’s Investment and Debt as at  

31 December 2021. 

 

Officer’s Recommendation 

The Prosperous Napier Committee: 

a. Receive the snapshot report on Napier City Council’s Investment and Debt as at 

31 December 2021. 

 

 

2.2 Background Summary 

The snapshot report on Napier City Council’s Investment and Debt as at  

31 December 2021 is shown at Attachment 1. 

 

As at 31 December, Council held $60.1m on term deposit at an average interest rate of 

1.41%. The weighted average interest rate has slowly trended upwards from 0.99% in 

January 2021. 

 

As at 31 December, Council’s internal debt balance is $65.6m. 

 

 

2.3 Attachments 

1 Investment and Debt report as at 31 December 2021 ⇩    



Investment and Debt report as at 31 December 2021 Item 2 - Attachment 1 
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Treasury Graphs for 12-Month Period 
January 2021 to December 21

Month-End Investments Internal
 Loans

Average 
Interest Rate

January 2021 43,790 65,642 0.99%
February 2021 54,085 65,642 0.90%
March 2021 54,540 65,642 0.88%
April 2021 52,969 65,642 0.89%
May 2021 57,190 65,642 0.90%
June 2021 53,549 65,642 0.91%
July 2021 50,602 65,642 0.94%
August 2021 57,720 65,642 1.10%
September 2021 55,937 65,642 1.13%
October 2021 60,440 65,642 1.15%
November 2021 68,695 65,642 1.31%
December 2021 60,160 65,642 1.41%

AVERAGE 55,806 65,642 1.04%

Note:  The weighted average interest rate had declined since March 2020 till February 2021 due to 
declining interest rates and shorter-term term deposits that were established to cover expected cash flows. 
The interest rates were “historically low” due to negative market sentiment, the yield curve over 5 years 
was relatively flat, with the best rates value being found around the 9 month mark. This coincided with our 
funding/maturity needs. The increase in weighted average interest rate in October 2021 and November 
2021 reflects the changes in the OCR. 
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3. REPORT ON THREE WATERS REFORM PROGRAMME 

Type of Report: Operational 

Legal Reference: N/A 

Document ID: 1424057  

Reporting Officer/s & Unit: Rebecca Huckle, Three Waters Reform Programme Manager  

 

3.1 Purpose of Report 

 To inform the Council on the progress of the Three Waters Reform Programme within 

Napier for the period October to December 2021.  

 

Officer’s Recommendation 

The Prosperous Napier Committee: 

a. Endorse the report on the Three Waters Reform Programme 
 

 

3.2 Background Summary 

In July 2020, the Government launched the Three Waters Reform Programme - a three-

year programme to reform local government three waters (sWater Supply, Wastewater 

and Stormwater) service delivery arrangements. The reform is an outcome of the Havelock 

North Enquiry and covers aspects of delivery and regulation of water services to 

communities. On 1 July 2021 a new regulator, Taumata Arowai, came into existence. This 

Crown Entity is now responsible for administering and enforcing a new regulatory system 

for drinking water. Water supply is the initial focus with wastewater and stormwater to 

follow. 

The Government’s intent is to reform local government’s three waters services into four 

multi-regional entities, which will remain in public ownership, to improve access to safe 

water and to manage affordability issues around meeting required standards.  

The Water Services Act removes of the reasonableness provisions of the Health Act, which 

places the emphasis on service providers to meet the Drinking Water Standards, with 

affordability issues no longer being a valid reason for not undertaking required work. In 

addition, the Act outlines powers of the regulator and mechanisms for enforcement. 

Participation in the initial stage of the reform was voluntary, with local Councils given the 

opportunity to receive funding to deliver three waters projects.  To this end, Napier signed 

a Memorandum of Understanding (MOU) with the government and has $12.51 million to 

deliver projects that are additional to Council’s current Annual Plan.  A number of the 

projects agreed upon aim to streamline the delivery of 3W services and address some of 

the key issues identified in this Infrastructure Strategy around data management, 

processes and systems used for decision making. 

The key principles of Napier City Council’s programme are: 

• Improved capacity and capability to accelerate infrastructure projects 

• Preparation of the team and local industry for upcoming standards as part of reform 

process 



 

 

• Improving safety and quality of drinking water by fast tracking delivery of low 

manganese water to reduce dirty water events and address fire-flow issues 

• Improving community and Māori/iwi engagement 

• Upgrades to the three waters asset management system and maintenance 

management transformation programme 

A proportion of the programme covers the improvement of information capture and 

management for three waters, the upskilling of our in-house operations team to be better 

prepared for the proposed water reform implementation and the delivery of key fire flow, 

water conservation and water quality projects. 

Council has a large programme of work ahead ($405m over ten years) identified in the 

recently completed Three Waters Masterplans, leading to the need for additional resource 

required to scope projects ready for the project delivery team to deliver.  

The goal for Council over this timeframe is to catch up on operational work that has not 

been prioritised in the past and to ensure that the assets, services, the data and the people 

are in the best state possible moving as the reform process progresses. 

3.3 Issues 

There are no issues associated with this report. 

3.4 Significance and Engagement 

This programme is engaging with mana whenua through the Iwi engagement on Three 

Waters and Cultural Values Assessments programme of work. This piece of work aims to 

extend the Council’s capacity and capability for engaging with Māori, including 

development of a cultural values assessment. 

Council consulted with residents during the 2020/2021 summer break around what the 

community saw as key issues. 3W concerns were highlighted by this consultation, noting 

that some of the projects in the reform programme going some way to addressing these 

concerns in combination with “business as usual” work. 

3.5 Implications 

Financial 

Council has been given $12.51m by the DIA to undertake a programme of work in addition 

to business as usual programmes. Detailed financial reporting on this spend is required 

quarterly to the Department of Internal Affairs (DIA) as part of the MOU including hours 

spent by staff on each activity. 

The projects and associated spend are as follows: 

The attached report (Doc Id 1424060) indicates current progress on the programme of 

work.  

COUNCIL PROJECT VALUE 

Napier  

 

Total - $12.51m 

Capital Projects: 

• Alternative Water Supply – address dirty water issues 

• Water Safety Plan - delivery of improvement items 

• Fire Flow Network Upgrades to meet levels of service 

• Scoping Three Waters Master Plan Projects – additional 

resources to assist with the delivery of the current and reform 
capital plan 

• Te Awa Structure Plan – Three Waters - additional funding to 

develop water infrastructure in Te Awa 

$8.45m 



 

 

COUNCIL PROJECT VALUE 

• Pandora Industrial Waste – works associated with trade waste 

and understanding flow and composition 

• Review of private water supplies – provide upgraded supply for 

the Meeanee School hall 

Planning and Asset Management Projects: 

• Parks Water Bores Investigation and Implementation – 

assessment of bores and commence consenting process for water 
conservation 

• Essential Service Planning and Contributions Policy – ensure 

that three waters programmes are funded appropriately to develop 
the networks 

• Maintenance Management Practices - Develop maintenance 

management practices and workflows and integrate these into the 
Asset Management System 

• Delivery Improvement Review – systems and process 

development 

• Asset Management Systems & Data Collection 

• Three Water Models & Masterplans – peer review of models, 

additional calibration, and peer review of master plans 

$3.16m 

Collaborative Projects: 

• Iwi engagement on Three Waters and Cultural Values 

Assessments – extending the capacity and capability for engaging 

with Māori, including development of a cultural values assessment 

• Regional Water Projects  

$900k 

 

Progress: 

Significant progress has been made in the last quarter (Oct-Dec 2021) 

All capital projects have progressed either to or past the tender stage with most now having 

contractors on site. Operational projects are also progressing. Key capital projects are 

more advanced than operational projects. Overall, there is no concern about the current 

pace of work in the programme.  

Council is partnering with other Territorial Local Authorities (TLAs) in the region to work on 

the regional projects. One of these is complete: the DIA Request for Information project. 

Other regional projects are progressing at a slower rate than anticipated and they have 

indicated that they may be underspent by the year end. The regional programme manager 

is to confirm this by February. 

The total budget is $19.29m which includes $12.5m from DIA combined with an additional 

$6.78m co-founding from LTP budget on top. Included in this is the scope change for Low 

Manganese (including the addition of the new T8 bore) and the Kenny-Eriksen roundabout 

as well as the Fireflow project and the contingency for Water Safety Plan. To date the 

committed spend is $12.072m (and includes $1.5m committed to the Te Awa Structure 

Plan. $7.21m is yet to be committed.  

Highlights: 

 Water Quality Improvement:  

Drilling of the A2 bore has been completed and A3 drilling has reached 111m to 

date. Contracts have been signed for the associated containerised treatment plants 

and construction is underway. Planning for the new Taradale bore (T8) is underway. 

 Fireflow Network Upgrades:  



 

 

Work on site continues to progress at anticipated pace. 

 Parks Water Bores Investigation: 

Remediation of the Botanic Gardens water race and ponds has completed with a 

large drop in water loss achieved. 

 Asset Management Systems and Data Collection: 

The project manager has engaged with software firms and the project is now 

gathering pace including the investigation of viable new options for the asset 

management system. 

 Delivery Improvement Review: 

Work is underway for both Carbon Reduction and combined Environmental Maturity 

& Risk with Stantec and Tonkin &Taylor. Reports expected by March 2022. Council 

-wide engagement is taking place. 

Social & Policy 

There are no social and/or policy implications associated with this report. 

Risk 

There is currently one major risk to the programme:  

a) There is a risk that the programme of work will not be completed by the revised date 

of 30 June 2022 (Previously 31 March 2022). This is due to other competing priorities 

for key staff at the beginning of the programme such as the Long-Term Plan, the knock-

on effects of the flooding event in November 2020 and constraints due to Covid 19 and 

its variants. There is also a risk that internal or external resources are not available to 

deliver parts of the programme when required, this is being mitigated by ensuring that 

suppliers are engaged ahead of time as well as initially structuring the programme to 

engage a variety of resources and not just those related to capital delivery.  

b) In order to mitigate these risks Officers are engaging with suppliers ahead of needing 

any physical assets and have them hold these for us until required if possible, where 

this is not possible we are working in an agile way to keep work going while awaiting 

delivery. We are also engaging with consultancies to ensure we can maintain levels of 

service in the form of staffing from them ahead of time. We have supplemented 

permanent staff where needed with contract staff in order to progress the projects 

where we know that other priorities will mean that permanent staff will be on other 

pieces of work. 

3.6 Options 

The options available to Council are as follows: 

1. To endorse this report on Implementation of the Three Waters Reform Project  

3.7 Development of Preferred Option 

This report is for information purposes only. 

 

3.8 Attachments 

1 Three Waters Reform Progress (Doc Id 1424060)



Three Waters Reform Progress.pdf Item 3 - Attachment 1 
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3 Waters Reform Programme 2021 - January 2022
Total Budget: $19.29m

Committed: $12.071m

This Report:

Total Expenditure: $9.352m

Total Upfront Payment: $6.13m
Additional Payment $1.5m
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1 Water Quality Improvement Project
Low Manganese water (reduce water 
quality issues for the city thorugh 
alternative supplies)

$5.8m $4.351m R Huckle Beca Ltd

A2 bore drilling complete, A3 underway at 111m so far. 
Testing of A2 indicated low managnese and iron. 
Commissioning will proceed.T8 bore due to commence 
in the next 4-6 weeks.
Tenders have been let, containerised treatment plants 
being produced as per Water Safety Plan Delivery 
reported below. Due to extended scope, cofunding has 
been provided from LTP budget.  
Programme on-track

Consenting - highest risk
Timeliness
Procurement of physical assets with Covid 
related shortages

2 Water Safety Plan Delivery of 
Improvement Items

Water Safety Plan Delivery of 
improvement items (provide network 
monitoring to manage quality and safety 
of the water supply and deliver other 
network improvements.

$1m $1.32m
R Huckle / T 

Garrett
3W Team

Tender process has completed for the containerised 
treatment plants for new bores. Trility were the 
successful tenderers. Design and build has commenced. 
Committed spend contains a large amount of 
contingency which we are not anticipating spend. LTP 
budget will cover if this contingency is used.

Budget restriction
Timing

3 Fire Flow Network Upgrades to meet 
Levels of Service

FW-2 (Address urgent fireflow issues 
across the network as identified from 
recent model and master plan project 
outcomes)

$2.7m $2.372m R Huckle / T 
Garrett

Ross M

Designs EA Approved, with Onehunga Rd 90% 
complete and awaiting commissioning. Franklin Road is 
80% complete and awaiting connections to be added 
before commissioning, Le Quesne is 40% complete. 
Financials on track at this point.

Cost Overruns

4 Parks Water Bores Investigation and 
Implementation

Parks Water bores Investigation and 
implementation (Increase resilience and 
improve water conservation)

$0.37m $0.416m R Huckle Mike A

Remediation works at Botanic gardens complete
Anderson Park Bore drilling has been completed. 
Design complete for splashpad reticulation, workshop 
to follow. final report for decomissioned bores 
expected within the next 60 days.

Identification of unsecured bores requiring 
further action.

5 Review of Private Water Supplies
Review of Private Water Supplies (Provide 
upgraded supply for the Meaane school 
and hall)

$0.41 $0.102m R Huckle / T 
Garrett

3W team + 
Marcia

Delays due to proposed standards changes have been 
overcome. 
Consultant undertook modelling of options.
The project has been tied in with the Awatoto 
Industrial water supply.

Time delays and cost implications of 
exposure drafts

6 Peer Review 3 Waters Models & Master 
plans

Peer review - 3 Water models & Master 
plans (Continue with the master planning 
process by undertaking peer reviews of 
models, additional calibration and peer 
review of master pIans

$0.35m $0.1m R Huckle 3W team

Peer review of modelling went to tender with 
preference for all three waters to be reviewed by the 
same consultants. There was no appetite by 
consultants to review all three, PM now in discussion 
with those who have indicated they would be happy to 
do one or two.

Appetite by consultants to provide the 
reviews- due to lack of resource..

7 Scoping Three waters Master Plan 
projects

Engineering expertise to assist with the 
upfront work to deliver the $449m of 
Three Waters capital works coining up in 
the I0 year plan

$0.69m 489,717.00           R Huckle / T 
Garrett

3W team
Additional Resources engaged and underway with 
scoping and managing the water programme. Good 
progress being made.

8 Te Awa Structure Plan and 3 Waters 
Infrastructure

Te Awa Structure Plan - 3 Waters (Enable 
growth and address affordability issues)

$5.4m $5.372m R Huckle P&D
Project Back on track now with 3 contractors on site. 
Have transfered total to the project budget from this 
code to the project code.

 Further delays to the project from scope 
changes

9 Pandora Industrial Wastewater Pipe

Back up project replacing the WW outfall 
chamber as this was already repaired. 
Updated project will be used to install 
flow meters on tradewaste customers.

$0.28m $0.246m R Huckle
Environ- 

mental Solns 
team

PM underway engaging with teams including design to 
find correct meters for the various configuration of 
flows from trade waste customers.

Capacity in the Environmental solutions 
team is now no longer an issue to to PM in 
3 waters taking the lead

10 Asset Management Systems & Data 
Collection

Data Collection - EAM (Fully implement 
an upgraded enterprise asset 
management system for 3W team, 
undertake asset data condition 
assessments and upgrade information

$.5m $0.256m R Huckle AMIT/ 3W 
teams

The project manager has engaged with software firms 
and the project is now gathering pace including the 
investigation of viable new options for the asset 
management system.

Software companies not delivering on 
promised upgrades. Increase in costs

11 Delivery Improvement Review

Delivery improvement review (integrate 
Project Management Framework, 
contract management. , procurement,
design, PMO etc. to Improve our project 
management and delivery capability

$0.3m $0.20 R Huckle
Eva Mae/ 
Various 
teams

Consultant engaged to assist with asset management 
improvements.
Carbon reduction project for 3W is well underway with 
analysis being undertaken by consultant. Climate 
Change roadmap for 3W started with council-wide 
engagement taking place

Buy-in and support from Council staff due 
to capacity.

12 Maintenance Management Practices

Extend MMTP (Deliver
Maintenance
Management
Transformation Programme faster and 
equip our internal service provider to be 
more competitive in preparation for the 
reform whilst improving asset data and 
operational processes

$0.18m $0.082m R Huckle AMIT/ 3W 
teams

Stantec currently working on the P&IDs (Piping & 
Instrumentation Diagrams) for all pump stations. 
Anticipated to complete these by 30 March.

Availability of other teams to assist.

13 Waters Essential Services Plan and 
structure plans

Essential Services Plans and FC/DC Policy 
review (Ensure that 3W programmes are 
funded appropriate Iy and that our FC/DC 
policy is upto- date and robust to enable 
capture of funds to develop the 
networks)

$0.29m $0.178m R Huckle / T 
Garrett

Develop-
ment & Stds 

Team

FC Policy written and endorsed by Council. Tenders for 
Structure Planning consultants in progress

14 Ivyi Engagement on 3 Waters & Cultural 
Values Assessment

Iwi Engagement on 3 Waters (Extending 
the capacity and capability for engaging 
with Maori and mana whenua, including 
development of a cultural values 
assessment

$0.40m $0.31 R Huckle

Te Waka 
Rangapū /3W 

team, Env 
solns team

Scoping meetings have been held with mana whenua 
groups, and some have commenced hui for scoping 
individual pieces of work. Te Tai Whenua o te 
Whanganui a Orotū have been engaged and 
discussions are advancesd with Ngāti Pārau 

Getting mana whenua aorund the table and 
delivering given capacity restraints.

Regional Projects (a $500,000 allowance 
has been made to work on Regional 
Projects. The local suppliers have worked 
together to develop a shared regional 
programme of work, valued at $1.4m

$.205m Toni 
Goodlass

R Huckle and 
external 

providers
Individually as below

There is a chance of an underspend based 
on current reporting from Regional 
Projects.

Three Waters Reform Programme RFI $0.754m AMIT Team Various
Project largely completed, some remaining questions 
coming from DIA and WICS.

Regional Private Supplier Assessment $0.3m Toni 
Goodlass

Various

RFP scoped and DIA involved in finalising scope. Calls to 
private suppliers underway

Regional Contest able Fund for private - 
scheme assistance and support.

scoping discussions underway

Regional Engineering code of practice scoping discussions underway

Regional Audit of Asset Management/GIS 
systems

scoping discussions underway

Regional Cadet and Operators Scheme scoping discussions underway

Mid January 22
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PROSPEROUS NAPIER 
COMMITTEE 
Open Minutes 
 

Meeting Date: Thursday 23 September 2021 

Time: 10.25am-11.36am 

11.42am-11.48am (Public Excluded) 

Venue Large Exhibition Hall 

Napier War Memorial Centre 

Marine Parade 

Napier 

 Livestreamed via Council’s Facebook site 

 

  

Present Chair:  Councillor Crown 

Members: Mayor Wise, Deputy Mayor Brosnan, Councillors 

Boag, Chrystal, Crown, Mawson, McGrath, Price, Simpson and 

Tapine  

In Attendance Chief Executive (Steph Rotarangi) 

Director Community Services (Antoinette Campbell) 

Director Corporate Services (Adele Henderson) 

Pou Whakarae (Mōrehu Te Tomo) Manager  

Water Strategy (Russell Bond) 

Regional Programme Director (Toni Goodlass) 

Chief Financial Officer (Caroline Thomson) 

Acting Communications and Marketing Manager (Julia Atkinson) 

Communications Manager (Jess Soutar Barron) 

Team Leader Governance (Helen Barbier) 

Administration Governance Advisors (Carolyn Hunt and Anna Eady) 
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Karakia 

Apologies  

Councillors Mawson / Simpson 

That the apologies from Graeme Taylor, Councillor Browne and Councillor Wright be accepted. 

Carried 

 

Conflicts of interest 

Nil 

Public forum  

Nil 

Announcements by the Mayor 

The Mayor announced that the competition for the prestigious title of “Penguin of the Year 2021” 

at the National Aquarium of New Zealand was open for voting from 23 September closing on 

28 September 2021, with the winner being announced on 30 September 2021. 

The three finalists for the “Penguin of the Year 2021” were Martin, Burny and Mo.  People from 

around the world have participated in previous competitions voting for their favourite penguin.  

Voting can be done online at the National Aquarium website www.nationalaquarium.co.nz.  

Announcements by the Chairperson 

Nil 

Announcements by the management 

Nil 

Confirmation of minutes 

Councillors Chrystal / Boag 

That the Minutes of the meeting held on 12 August 2021 were taken as a true and accurate 

record of the meeting. 

Carried 

 

 

 

http://www.nationalaquarium.co.nz/
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AGENDA ITEMS 
 

1. HAWKES BAY LOCAL AUTHORITY SHARED SERVICES - COUNCIL 
CONTROLLED ORGANISATION EXEMPTION 

Type of Report: Legal 

Legal Reference: Local Government Official Information and Meetings Act 1987 

Document ID: 1362088  

Reporting Officer/s & Unit: Caroline Thomson, Chief Financial Officer  

 

1.1 Purpose of Report 

To obtain a decision from the Council to continue to exempt the Hawke’s Bay Local 

Authority Shared Services Limited (HBLASS) from the requirements imposed on Council 

Controlled Organisations (CCOs) under the Local Government Act 2002 (LGA). 

 

At the Meeting 

The Chief Financial Officer, Ms Thomson spoke to the report advising it was proposed that 

Council continues to exempt HBLASS from the requirements imposed on Council Controlled 

Organisations (CCOs) under the Local Government Act 2002 (LGA).  All five Councils in the 

region had to approve the continuation of the exemption extension.  Approval had been given 

by the Wairoa District Council with the remaining Councils addressing the issue this week. 

 

Ms Thomson clarified that the reason for the exemption was due to the onerous 

administrative requirements to keep the HBLASS company operating.  The amount of 

administration involved outweighed the benefits of having the company. 

 

Originally HBLASS was a company and formed as a Council Controlled Organisation. 

However, three years ago a report to Council was made to exempt HBLASS from that status 

as joint and regional collaboration was being undertaken so there was no need to have a 

CCO.  The company has been shelved in the meantime, however may still have a role in the 

future and would be a simple exercise to reactivate the CCO rather than closing it down. 

Committee's recommendation 

Councillors Mawson / Brosnan 

That the Prosperous Napier Committee: 

a. Receive the report titled ‘Hawke’s Bay Local Authority Shared Services – Council 

Controlled Organisation Exemption’.  

 

b. Recommend that Council approves the exemption of Hawke’s Bay Local Authority 

Shared Services (HBLASS) from the Council Controlled Organisation requirements 

(Local Government Act Section 7(3)). 

c. Note that all five Hawke’s Bay Councils are required to resolve that the HBLASS 

Limited be exempted from being a Council Controlled Organisation (CCO). 
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d. Note that each Council will actively support shared and common goal setting, decision-

making, resourcing including financial contribution, staff and communication. 

 

Carried 

 

 

2. SUBMISSION TO GOVERNMENT ON THREE WATERS PROPOSAL 

Type of Report: Procedural 

Legal Reference: Local Government Act 2002 

Document ID: 1370484  

Reporting Officer/s & Unit: Adele Henderson, Director Corporate Services 

Russell Bond, Manager Water Strategy 

Caroline Thomson, Chief Financial Officer  

 

2.1 Purpose of Report 

To adopt Napier City Council’s submission to Central Government on the proposed Three 

Waters Reform. 

  

At the Meeting 

The Director Corporate Services, Ms Henderson spoke to the report, which had been 

circulated as a Supplementary Agenda due to tight timeframes.   Council had the 

opportunity to prepare a submission within an eight week period in response to Central 

Government’s 3 Waters Reform in regard to regulating and managing the three waters 

(drinking water, wastewater and stormwater). 

Hawke’s Bay would be Entity C under the government’s proposal which would be made up 

of 21 councils from above Gisborne, to Wellington and include the top of the South Island 

and the Chatham Islands.  Council proposed that a better solution would be to have an 

entity made up of the local councils in Hawke’s Bay. 

 The Chief Financial Officer, Ms Thomson also spoke to the report providing an overview 

of the underlying assumptions that had been used as the basis for the Central 

Government’s proposal. 

In response to questions from councillors it was clarified that: 

 The new model has not yet been finalised by Central Government and the report was 

not seeking a decision. 

 Council’s submission is in response to Central Government’s 3Waters Reform proposal 

and will await response to the submission due 30 September 2021. 

 Council was asked to prepare its own submission on how it perceived the proposal.  

The submission reflects what Council feels are concerns and there are some 

consistencies for the region. 

 This is significant in terms of Council’s Significance and Engagement policy Council 

would be required to consult with the community unless there is a decision made from 

Government.   
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 Iwi engagement for the proposed reform had been undertaken directly by Central 

Government. 

 To ensure that Council had initial thoughts and views from the community on the 

Government’s proposal it ran a public questionnaire, through SIL Research, from 25 

August to 10 September 2021. Submissions were received from 725 residents of 

Napier.   

 The Government model is calculated on population and land area and the Long Term 

Plan is based on asset and growth needs.  The projected level of investment in the 

Government model is half of what is planned in Council’s Long Term Plan. 

 The proposed go live date is July 2024 and if the Government proposal goes forward 

there are a number of arrangements that would need to be fleshed out. 

 

The Chair suspended Standing Orders 21.6 to allow all Councillors the opportunity to speak 

to the Motion. 

Committee's recommendation 

Mayor Wise / Councillor Simpson 

Error! No document variable supplied.: 

a. Note the key themes Council wishes to raise in the submission to Central 

Government regarding the Three Waters Reform are: 

 Concern with the assumptions that underpin the model used in the case for 

change; 

 A lack of local voice in representation and governance; 

 Uncertainty in the arrangements for funding/transfer of assets and 

responsibilities; and 

 Issues associated with iwi engagement.  

b. Note there are concerns with key assumptions underlying the modelling for the 

proposed Entity C. Napier City Council’s position is that the following needs to be 

reviewed:   

 The number of household properties in the model is incorrect and will have bearing 

on other assumptions 

 The proposed level of capital spend only being 50% of Napier’s Long Term 

Plan (LTP) 2021-31 projected spend 

 The proposed renewals are 2.5 times lower than LTP; 

 The assumption that 70% of revenue for Three Waters is being derived from 

households (which is 62% for Napier) thus impacting average costs per 

household; and, 

 The Central Government model is five and a half times lower than the 

investment requirements of Napier (as provided to Central Government 

following their request for information (RFI) to design this reform). 

c. Note the Letter to the Minister of Local Government dated 19 August 2021, indicating 

a strong preference to pursue a Hawke’s Bay Three Waters entity, supported by the 

Mayors and Councils of Hawke’s Bay.  

d. Adopt the submission report to be provided in response to Central Government’s 

Three Waters Reform proposal. 
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e. Note that Council cannot make a formal decision on a regional option for Three 

Waters service delivery without doing a LTP amendment and ensuring it meets 

section 130 of the Local Government Act 2002 (LGA). 

f. Note that Central Government intends to make further decisions about the Three 

Waters Reform after 30 September 2021. 

g. Delegate to the Chief Executive and the Three Waters Reform Working Group the 

power to make any minor changes required to the submission, and to send on behalf 

of Council by 30 September 2021. 

h. That a DECISION OF COUNCIL is required urgently so Council can submit its 

response to the Government’s proposal by 30 September 2021. This will require the 

following resolution to be passed before the decision of Council is taken: 

That, in terms of Section 82 (3) of the Local Government Act 2002, the 

principles set out in that section have been observed in such manner that 

the Napier City Council considers, in its discretion, it is appropriate to make 

decisions on the recommendation. 

Carried 

 

 

Council 

Resolution 

Councillors Tapine / Simpson 

That Council: 

a) Note the key themes Council wishes to raise in the submission to 

Central Government regarding the Three Waters Reform are: 

 Concern with the assumptions that underpin the model used in the 

case for change; 

 A lack of local voice in representation and governance; 

 Uncertainty in the arrangements for funding/transfer of assets and 

responsibilities; and 

 Issues associated with iwi engagement.  

b) Note there are concerns with key assumptions underlying the modelling 

for the proposed Entity C. Napier City Council’s position is that the 

following needs to be reviewed:   

 The number of household properties in the model is incorrect and will 

have bearing on other assumptions 

 The proposed level of capital spend only being 50% of Napier’s Long 

Term Plan (LTP) 2021-31 projected spend 

 The proposed renewals are 2.5 times lower than LTP; 

 The assumption that 70% of revenue for Three Waters is being 

derived from households (which is 62% for Napier) thus impacting 

average costs per household; and, 

 The Central Government model is five and a half times lower than the 

investment requirements of Napier (as provided to Central 

Government following their request for information (RFI) to design 

this reform). 
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c) Note the Letter to the Minister of Local Government dated 19 August 

2021, indicating a strong preference to pursue a Hawke’s Bay Three 

Waters entity, supported by the Mayors and Councils of Hawke’s Bay.  

d) Adopt the submission report to be provided in response to Central 

Government’s Three Waters Reform proposal. 

e) Note that Council cannot make a formal decision on a regional option for 

Three Waters service delivery without doing a LTP amendment and 

ensuring it meets section 130 of the Local Government Act 2002 (LGA). 

f) Note that Central Government intends to make further decisions about 

the Three Waters Reform after 30 September 2021. 

g) Delegate to the Chief Executive and the Three Waters Reform Working 

Group the power to make any minor changes required to the submission, 

and to send on behalf of Council by 30 September 2021. 

Carried 

 

PUBLIC EXCLUDED ITEMS 
 

Councillors Mawson / Simpson 

That the public be excluded from the following parts of the proceedings of this meeting, namely: 

1. Audit and Risk Committee - Extension of Committee member appointment 

Carried 

The general subject of each matter to be considered while the public was excluded, the reasons 

for passing this resolution in relation to each matter, and the specific grounds under Section 

48(1) of the Local Government Official Information and Meetings Act 1987 for the passing of 

this resolution were as follows: 

General subject of each 

matter to be considered. 

Reason for passing this 

resolution in relation to each 

matter. 

Ground(s) under section 

48(1) to the passing of this 

resolution. 

1. Audit and Risk 

Committee - Extension 

of Committee member 

appointment 

7(2)(a) Protect the privacy of 

natural persons, including that 

of a deceased person 

7(2)(f)(ii) Maintain the effective 

conduct of public affairs 

through the protection of such 

members, officers, employees 

and persons from improper 

pressure or harassment 

48(1)A That the public conduct 

of the whole or the relevant 

part of the proceedings of the 

meeting would be likely to 

result in the disclosure of 

information for which good 

reason for withholding would 

exist: 

(i) Where the local authority is 

named or specified in 

Schedule 1 of this Act, under 

Section 6 or 7  (except 

7(2)(f)(i)) of the Local 

Government Official 
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Information and Meetings Act 

1987. 
 

 

  

The meeting adjourned at 11.36am and reconvened 

at 11.42am in Public Excluded 

 

The meeting closed at 11.48am 

 

 

 

Approved and adopted as a true and accurate record of the meeting. 

 

 

Chairperson  ..................................................................................................................................  

 

 

Date of approval  ...........................................................................................................................  
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